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There are 4 distinct workstreams requiring validation by business. The project has designed a “business validation 
process” to document how the WIT Planning Team, primarily Michael Luchini, ESD Product Manager will inform the 
ESD Technology Delivery Manager of the business acceptance of completed work.  The Validation Teams 
mentioned below are the entities that the ESD Product Manager will work with to confirm that the assessment of 
the workstream’s product at the point of Go-Live, which is required as part of the WIT Steering Committee’s Go / 
No-go checklist.

Focus / Objective Validation Team(s) Facilitator  Details 
WA Works / Seeking 
administrative alignment through 
navigation of all case 
management, end-to-end, 
reporting, share product with 
Subject Matter Experts 

Lead Development Partners: 
- Core / Service Delivery 
-Program Operators 
-Finance / Grants / Monitoring 
-Policy, Data, Equal Opportunity 
-Business Services 

Michael 
Luchini 
(ESD / Jerri 
Armendariz 
(LP) 

- No side load of data 
- Pre-production Environment 
- No set duration / timeframe 
- Persistent all the way till 

release. 
 
Process Summary  |  Functioning like a limited Alpha, each Lead Development Partner (LDP) will self-navigate 
through all developed features in WA Works. The LDPs are responsible to share the product with their statewide 
partners to promote a broader validation review. They will collect the feedback and provide it informally through 
the standing LDP Discovery meetings. The format will be collaborative in nature, limited documentation. The 
Validation Team will be provided examples of ways to navigate with the system, however they are free to play with 
the WA Works, even to the point of “trying to break” the system. 

The Facilitator will collate the feedback, document as appropriate (bug, design error, requirements), and prioritize 
the work into the WA Works backlog. The Facilitator in this instance is the WIT Product Manager, who is responsible 
for the business validation sign-oƯ. 

 

Focus / Objective Validation Team(s) Facilitator  Details 
WorkSource WA / Seeking 
administrative alignment through 
navigation of all website 
experience through authentication 

WSWA LDPs 
Business Services LDPs 
Comms Advisory Team 
ESD Communications 
I&T Steering Committee 

Eric Le, 
(ESD) 
WSWA 
Product 
Manager 

- Pre-production Environment 
- Multiple SAW testing 

credentials & system 
accounts provided 

 

Product 
Mgr

WA Works

WorkSource WA

PIRL

Data Migration

Technology 
Delivery Mgr

Steering 
Committee 



 
Process Summary  |  The WSWA Product Team has / will conduct four customer User Studies (job seeker, 
employer- both English and Spanish speakers) throughout development.  This process began in fall of 2024. 
Feedback from the facilitated sessions is incorporated into the product design and functionality as prioritized by 
the WSWA Product Manager. 

Accessibility testing and validation is provided by a third-party vendor who have been engaged in the Product 
Design Meetings since Fall 2024.  The vendor will test accessibility audits of the WorkSource WA site twice (initial 
audit 3 months before launch, and defect remediation and new feature testing in the month prior to launch.  All 
observations and accessibility testing will be summarized in a VPAT report.  
 
Using the provided URL to the unpublished WorkSource WA website, individual Validation Team members will self-
navigate through the entirety of the product focusing on diƯerent user (job seeker, employer) experience, including 
test environment for single-sign on (SSO) and SAW authentication (various test SAW credentials will be provided).   

- For the WSWA LDPs and ESD Communications, this is a continuous feedback process as content and 
features are produced. The LDPs are responsible to share the product with their statewide partners to 
promote a broader validation review. The Validation Teams will collect the feedback and provide it 
informally through the standing LDP Discovery meetings. The format will be collaborative in nature, limited 
documentation. 

- The Comms Advisory Team  and I&T Steering Committee will be engaged in the validation process, via a 
facilitated process approximately one month before the go-live date. The feedback will be gathered through 
a structured feedback session. 

The Facilitator will collate the feedback, document as appropriate (bug, design error, requirements), and prioritize 
the work into the WorkSource WA backlog. The Facilitator will provide the (recommendation, product readiness 
summary) to the WIT Product Manager.  The WIT Product Manager will take full accountability of a Go / No-go 
recommendation based upon the Facilitator input, also facilitating a formal I&T Steering Committee sign-oƯ of the 
WorkSourceWA site (prior to the full Go / No-go Steering decision). 

 



Focus / Objective Validation Team(s) Facilitator  Details 
PIRL Generator outputs  / 
Firm requirement to ensure the 
PIRL  authentication 

PIRL Lead Development 
Partners (LDPs) - ESD Data 
Integrity Team 

Jerri 
Armendariz 
& Fanny 
Leal (LP) 

- PIRL Environment 
 

 
Process Summary  |  The PIRL LDPs have been collaborating with the Vendor and WIT Product Manager on aspects 
of the PIRL.  The Data Integrity Team’s Discovery sessions (as Lead Development Partners) began in January 2023.  
The ETA-9172 PIRL Generator requirements working sessions with WIT Project Team members began in October 
2024. During this time, Washington state’ specific federal reports required, including the PIRL were confirmed. This 
process summary is outlining the approach for the PIRL ETA-9172, although similar approaches will be used for the 
other required reports. 

The first validation process is a multi-staged eƯort as Data Element and Report Generator development 
completes: 

- Data Integrity will construct scenarios for the discreet Data Element categories on the PIRL, 
- Launchpad Business Analysts will upload the scenarios into ADO development requirements, 
- Developers create Test Data and Upload into PIRL environment, followed by QA testing, 
- Data Integrity Team validates the developed code staged in PIRL environment (initial pass), 
- Launchpad developers / Quality Assurance remediate Data Integrity feedback and re-test, 
- Data Integrity Team will re-validate, if needed. 

There are 9 Data Element categories in this process (noting other data such as UI is also used as an integration): 

Reportable Individuals 
Snapshots 
Basic Career Services 

Service Delivery (no category) 
Individualized & Support Svcs 
Training / Credential Svcs / MSG  

Default Value 
TAA  
Wage Data

 

After the Data Elements are validated in the PIRL environment, the team will engage in a (full / big bang) legacy data 
validation using a partial subset of Quarter or Yearly data.  In order to do this, the Data Migration team will conduct 
a full data migration into the specified environment (Pre-prod or PIRL environment).  The Data Integrity Team will 
perform the legacy data validation.  The Development and Testing Teams will remediate the feedback from Data 
Integrity Team and retest accordingly. 

Throughout the processes outlined above, the Facilitator will collate the feedback, document as appropriate (bug, 
design error, requirements), and prioritize the work into the aƯected backlogs (e.g., Data Migration,  WA Works).  

[As these steps are completed, the Facilitator will provide the WIT Product Manager updates on the findings.  The 
WIT Product Manager will take full accountability of a Go / No-go recommendation based upon the Facilitator 
input, but completion of the Business Validation of the PIRL (test data / and / migrated legacy data) is not part of 
the Go / No-go criteria. ] 
Section amended per Steering Committee 1/6/2026  



 

Focus / Objective Validation Team(s) Facilitators  Details 
Data Migration  / Scenario 
based end-to-end data validation 
process by Business; increase 
awareness on transformation 
process and build confidence in 
data accuracy / integrity 

Data Migration Advisory 
Subgroup 

Data Migration Team 

Doug 
McCabe,  
Rebecca 
McGinnis, 
and Sri 
Sivasankaran 

- DM_WIT  Environment 
- Scenarios provided by DM 

team 
- Limited system access 

provided 
 

 
Process Summary  |  The Project’s Data Migration team has methodically been reviewing ETO records and data 
sets, working closely with the Data Migration Advisory Subgroup who made recommendations around data 
discrepancies and data mapping rules.  After every sprint the data that has been loaded into Salesforce is 
compared to ETO data using validation script processes that evaluate the data for both the number of records 
migrated, and for accuracy between field values.  Periodically the Data Migration Team will host a data migration 
simulation showing what ETO data (that has been migrated) looks like in WA Works. The Data Migration Team will 
present the simulation to the I&T Steering Committee which is recorded which is further promoted to the 
WorkSource professionals. 

 

The objective of this business validation process is to 
ensure that the data migration between ETO to WA 
Works is accurate and aligns with the data decision 
framework (illustrated here).  This multi-year process is 
being performed up-front with the WorkSource 
Professionals and subject matter experts who provide 
input and shared decision making on how the data is to 
be migrated. The Advisory Committee approved the 
business framework recommendations formulated by 
the Data Migration Advisory Subgroup. The benefits of 
the processes to date, along with this validation 
process should provide the opportunity to resolve any 
issues early, build trust, increase awareness around 
the business decisions. 

Throughout the processes outlined above, the 
Facilitators will collate the feedback, document as appropriate (bug, design error, requirements), and prioritize the 
work into the Data Migration backlog.  

After these steps are complete, the Product Facilitator will provide the (recommendation, product readiness 
summary) to the WIT Product Manager.  The WIT Product Manager will take full accountability of a Go / No-go 
recommendation based upon the Facilitator input. 


