

WorkSource Integrated Technology (WIT) Information & Technology Steering Committee

Providing strategic direction, prioritization and governance for systems and services of the WIT

Date: February 4 2025 agenda

Time: 9:00 a.m. - 10:30 a.m.

Location: Join Teams Meeting 1 (564) 999-2000, 639 523 498# Link to the Workforce Processional Center Link to the WPC's WIT Project page

Participants | LEGEND: 1&T Steering Committee items (*voting member), (P) Project only

Joy Adams, ESD Policy Director*

Gustavo Avilés, ESD Labor Market Information and Research Director*

Cynthia Garcia, Executive Director Benton-Franklin WDC*

Katie Condit, CEO Workforce Central

Danielle Cruver, ESD CFO*

Marissa Cahill, CEO Northwest Workforce Council

Bill Dowling, CEO Olympic LWDB*

Joy Emory, CEO Workforce Snohomish-represented Anna Minor, OFM (P)

by Jack Chapman

Cami Feek, ESD Commissioner (P), WIT Project

Executive Sponsor

Miriam Halliday, CEO Workforce Southwest Lisa Kissler, ESD Project Technology Sponsor* Marie Kurose, CEO Seattle-King County WDC Mark Mattke, CEO Spokane Workforce Council* Ismaila Maidadi, ESD Workforce Services Division

Director and WIT Project Business Sponsor*

Amy Martinez, CEO South Central Workforce*

Eleni Papadakis, WTB Executive Director

Lisa Romine, Director, SkillSource (North-Central)

William Westmoreland, CEO Pac Mountain

Rod Van Alyne, Director Eastern Partnership WDC

Puneet Agrawal, WaTech Project Consultant (P)

Steve Suskin & Gasper Gulotta- QA Vendor (P)

Anne Goranson, Project Owner (P)

Linda Kleingartner, Project Manager (P)

Michael Luchini, Product Manager

Anne Buchan, Management Analyst (scribe)

Guests: Latasha Hudson, Chris Barron, Christopher

Jenkins

Meeting Objectives:

-Shared understanding on the WIT Replacement project deliverables -Full engagement from participants on decisions and advice requested

Decisions (type)

January decisions made via email in February notes

(Governance) Advisory Committee's recommended Launch Communications Plan (Governance) Resource request for business services Lead Development Partners

(Advice) Impacts and considerations for Data Integrity freeze time (Advice) Impacts for Launch impacts on the WorkSource Offices

Pre-Work

Review Launch Communications Plan

Review Launch weekend impacts- consideration document for discussion

Review draft monthly status report

Review draft Quality Assurance monthly report

Agenda

- 1. Welcome! | Cami Feek, Ismaila Maidadi & Mark Mattke
- 2. Agenda Review | Linda Kleingartner
- 3. WIT Replacement Project Status Update | Linda Kleingartner
- 4. Launch Communications Plan | Latasha Hudson
- 5. Launch impacts on the WorkSource Offices | Linda, Ish, & Mark
- 6. Data Integrity team resourcing / Freeze time | Ismaila Maidadi
- 7. New Lead Development Partner teams | Michael Luchini, Anne Goranson
- 8. Quality Assurance | Gasper Gulotta, Steve Suskin-ISG-NW
- 9. Next Steps, Project Steering Committee closing comments | Cami Feek, Puneet Agrawal, Linda Kleingartner

Transition to I&T Steering Agenda Items

10. ESD Voting Member - Danielle Cruver is back | Ismaila Maidadi

11. January Advisory Committee Items | Ismaila Maidadi

- 12. 2025 Steering Committee Meeting date adjustments | Anne Goranson if ready
- 13. Portfolio Update | Christopher Jenkins
- 14. Roundtable & wrap up | Ismaila Maidadi & Mark Mattke